City of Harrisburg Construction Change Order No. 1

Original Contract
Amount: $ 373,737.00 ot Fama Proposed Street & Utility Improvements
Net Change by s ! " |Harvest Acres & Greyhawk Addition - Various Locations
Previous CCOs: -
Increase/Decrease X
this CCO: $ 32,256.00 | Contracter Name: {Seal Pros, Inc.
Current Contract .
AToURE 405,993.00 Stockwell No.: 4615

All CCQO's must comply with South Dakota Codified Law 5-18B-19. To view the law in its entirety: http://iegis.state.sd.us/statutes/index.aspx.
The following change in plans and/or specifications for the subject project is hereby made. Attach supporting documents as required.
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See Attachment for Quantities and/or Justifications: [] Yes [ _] Mo et '”g:::;fgf;ise tis 1 32,256.00

Original Net Time Change of 0 Time Change Due On |5 working days| Revised Contract 11/6/15

Completion Date:

10/31/15 Previous CCO's:

This Change Order:

for City Park

Completion Date:

Time Extension
Justification:

5 working days shall be added to the contract for the construction of the parking Tot at the City Park. The contract completion
date for all other work shall remain October 31, 2015.

The changes contained in this Construction Change Order are made in accordance with the provisions of the contract for subject project, and when accepted by the Contractor and upon approval
by the City of Sioux Falls, shall become pan of said contract.

Date

Signature

Architect/Engineer Recommendation

125/ %MW/

Contractor Acceptance

/0 )1

L2y A

Mayor Approval




STOCKWELL

ENGINEERS
REQUEST FOR PROPOSAL (RFP)

RFP#1 DATE: October 9, 2015

TO: Matt Millage FROM: Dexter Mahrt
Seal Pros Stockwell Engineers, Inc.
612 Augustana Ave STE 101 600 N Main Ave, Suite 100
Harrisburg, SD 57032 Sioux Falls, SD 57104

RE: Harvest Acres & Greyhawk Improvements
Proposed Streets and Utilities
Harrisburg, SD
SEI No. 4615

Please submit an itemized cost break down for changes in the contract sum resulting from the
following described proposed modification to the Contract Documents. PLEASE SUBMIT
PROPOSAL WITHIN (5) DAYS OR LESS.

Subject No. 1:  City Maintenance Building Access Improvements:

Items listed below are for additional access improvements for the City maintenance building.
Soil conditions along the project are in presumed to be stable. The access way will require
sawing of existing asphalt, and compaction efforts followed by 4 inches of asphalt. The access
will also require drainage improvements that can be established by an extension of curb and
gutter on either side of the entrance.

Item

No. Description Quantity Unit Price Total
RFP 1 Saw Existing Asphalt 28 LF $8.00 $224.00

Remove Asphalt Concrete Pavement

RFP1 (City provided) 0 sy $0.00 $0.00
RFP1 Asphalt Concrete For Patching (4”) 65 TON $75.25 $4,891.25
RFP1 Aggregate Base Course (6") 71 TON $15.95 $1,132.45
RFP1 Concrete Curb & Gutter, Type SF66 32 LF $55.00 $1,760.00

Total $8,007.70

DETAILS MATTER

600 N. Main Ave., Suite 100, Sioux Falls, SD 57104
StockwellEngineers.com | 605.338.6668



Subject No. 2:  Parking Lot at the City Park:

The items listed below are for construction of a 10 stall parking lot located on the South side of
the City Park. Construction will include unclassified excavation, aggregate base, curb and gutter,
and 3” asphalt pavement. Striping and signage will be completed by Owner.

ltem Unit

No.  Description Quantity Price Total
RFP1 Unclassified Excavation 75 cy $25.00 $1,875.00
RFP1 Asphalt Concrete For Patching (3”) 35 TON  $158.00 $5,530.00
RFP1 Aggregate Base Course (8”) 115 TON $34.75 $3,996.25
RFP1 Concrete Curb & Gutter, Type SF66 140 LF $36.95 $5,173.00
RFP1 6" Concrete Sidewalk 655 SF $8.85 $5,796.75
RFP1 6" PCCFillet Section 14 SY $81.95 $1,147.30

Total $23,518.30

Subject No. 3: Fire Hydrant Extension

The item listed below is for Linden Avenue fire hydrant extension.

Item Unit
No. Description Quantity Price Total
32 (new) 18’ Fire Hydrant Extension 1 Ea $730.00 $730.00
Total $730.00
Total change in contract amount, or state “none” here: $32,256.00
Total change in contract time, or state “none” here: 5 working days for City Park parking lot

Please return this form along with any attachments within five (5) days.

STOCKWELL ENGINEERS, INC. SEAL PROS, INC

LT

Matt Millage




